
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

5/20/04 

PROJECT NO. 
WW0404 SOUTH SYSTEM 24” FORCE MAIN REHABILITATION 

 
DESCRIPTION 
Replacement of 5,100 linear feet of 24-inch force main between Williams Trace Lift Station and Settlers Park Lift Station due 
to extreme deterioration. 
 
 
PROJECT MANAGER (S) 
Pete Polito, Public Works Contract Administrator/Project Manager 
 

 
CONSULTANT (S)  CMI  
 
CONTRACTOR (S)                           
 

 
BUDGET AMOUNT     $89,850 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report   

Land/Right-of-Way   

Design/Surveying 89,850  

Construction   

Equipment and Furniture   

Contingency   

TOTAL COSTS 89,850  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report  

 
  

Land/Right-of-Way    

Design/Surveying 03/04-09/04   

Bid    

Construction FY2005   

Equipment & Furniture    
 
Comments 
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